



Action Item Status

Dr. Doug Gardner
DII COE Chief Engineer
25 July 2001



Closed Action Items

- **99-023 - DISA Present 36-month Plan Update**
 - Update presented today (periodic action)



Closed Action Items

- **01-006 - DII COE Engineering Office to include DSAG status update in the Introduction briefing of every CRCB meeting**
 - Per Introduction presentation (periodic action)
- **01-007 - At July CRCB, Marines to present their strategy and plan for C2PC evolution and retirement**
 - Per Marines presentation
- **01-008 - DII COE Engineering Office to provide the list of C2PC features being implemented in ICSF**
 - Distributed to AOG members on June 11, 2001



Open Action Items

- **99-023 - DISA Present 36-month Plan Update**
 - Next update scheduled for Jan 2002
- **00-017 - Work through the AOG to determine if current real-time extensions plus POSIX 54-to-52 interface software fit within COE guidelines**
 - Remains open in connection to 00-020



Open Action Items

- **00-020 - Provide plan for development/acquisition of additional COE infrastructure to support realtime applications**
 - **CRCB technical representatives to review DII COE realtime strategy presented at July CRCB meeting and make recommendations to CRCB members**
 - **Consider realtime impact to 5.x under this action**



Open Action Items

- **00-021 - Development plan (schedule and testing process) for the integration of the visualization framework and C/JMTK**
- **01-002 - COE to work with Joint Staff (J6-K) to coordinate the JRE risk management strategy**



Open Action Items

- **01-004 - COE to provide information copies of SEWG responses to PEO interchange actions to CRCB**
 - **PEO A/I #14: "Provide information brief to PEOs on details of symbology sets/libraries, where they are being used, and how the infrastructure supports them."**
 - **PEO A/I #15: "Lay out schedules and identify where there are version synchronization, architecture, and interdependencies issues."**
- **01-006 - DII COE Engineering Office to include DSAG status update in the Introduction briefing of every CRCB meeting**



New Action Items

- **01-009 - Describe various groups working to coordinate technical and programmatic issues across Service and Joint systems, and recommend roles, responsibilities, and mechanisms for the groups to work together (DII COE Chief Engineer)**



New Action Items

- **01-010 - CRCB members to query CIOs for impact of NT and Solaris end of life, and go to vendors if necessary to influence**
- **01-011 - DISA to draft white paper describing need for Java and related technologies, for CIOs to use to attempt to influence Microsoft**



New Action Items

- **01-012 - DII COE Engineering Office to canvas AOG regarding impact of proposed 3.x end-of-life in October 2003**
- **01-013 - DII COE Engineering Office to propose policy to AOG of supporting only two versions of an operating system at one time**



New Action Items

- **CRCB technical representatives to review DII COE realtime strategy presented at July CRCB meeting and make recommendations to CRCB members**



Next CRCB

- **Wednesday, 31 October 2001**
- **1300 - 1700**
- **Director's Conference Room, DISA Headquarters**

CRCB Website:

<http://diicoe.disa.mil/coe/crcb2000>

